003-20-000086

P.W.G. 17 | 1st and final Bill | Original/Duplicate/Triplicate

NO

CONTRACT CERTIFICATE

Reference paras 158 & 170

P-3744

Yelahanka | Sub division | Yelahanka New Town | AEE, YSTSD

Bills received No | Date | Date

Date YNK-DBR No. 58 Dated 20.07.2020

Sheduled Docket No | Sub-divisional / Divisional | Cash book SBR No: 21/20-21

Name of work(as per sanctioned estimate) | Head of account | Date: 29/5/2020

Work Order No:BBMP/EE/Ynk.D/W.O/000127/2019-20

NAME OF WORK :Consultancy services for Preparation of DPR for the work of improvements to roads, drains and other developmental works in Attur ward no:03 under road development head in Chief Minister Nava Nagarothana Grants of Yelahanka Division (Package No 02)

Name of contractor and full address :- Sri. Kiruvara Byrareddy Rathnakara Reddy (Infra Support Engineering Consultants Pvt. Ltd), "Infra House", No:456/11/1, Hennur Bande, Hennur - Bagalur Main Road, Kalyana Nagara, Bangalore-560043.

Reference to agreement No :- Estimated cost : 14.00 Crors Work order No :127, dt:06/11/2019

Certified that the measurments were taken by me on 20/5/2020 and recorded on pages 106940/2 to 106940 of measurment book No 2070/2013-14 and the work is satisfactorily executed by the contractor

Signature of contractor

Assl Engineer 20/5/2020

Certified that the measurments were taken by me on and recorded correct The work is satisfactorily executed

Certified that the quantities of materials shown in column 3 of account II have been actualy brought to site of work and the contractor has not previously received any advance on this security These malerials are of any imperishable nature and are all required by the contractor for immidiate use on the work in connection with items for which rates finished work have been agreed upon A formal agreement signed and executed by the contractor is recorded in divisional office

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು 20/5/2020
ಯಲಹಂಕ ಉಪವಿಭಾಗ ಯಲಹಂಕ
ಬ.ಬ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-106

II MEMORANDUM OF PAYMENT

1) Total value of work done or supplies as per A/c within	Total 1222200/-
2) Deduct amount to be held in reserve being-----percent Rs----------%---------	
3) Balance---	
4) Deduct payments	
a) Amount of previous payment as in divisional/sub divisional cash book vr No----------dated----------S D No----------Amount	It 122220/-
b) Cost of payments/stores or other materials supplied now made recovery of Amount paid on this bill by cheque/cash	
Total	
5) Balance being unpaid value of work done held in reserve	
6) Deduct cash of advance made on divisional/sub divisional cash book	TD 122220/-
7) Net amount due to or from contractor.	Net. 1099980/-
UN ADJUSTED ITEMS	
8) Advance to contractor for materials to site(as detailed within)	
9) Value of government materials supplied	
TOTAL AMOUNT UN-ADJUSTED	

Contractor's signatures

Received Rs----------(in words)----------

For use in the Executive Engineer's office----------

of payment as per memorandum

(in final settlement of all demand)

Witness

1)

2)

Dated signature of contractor

paid by me cheque No dated

Cash Rs.....

Date Initials of officer making payment

Reciept Stamp

Audited & Admitted For Rs. 122220/-

By Ch Rs: 1099980/- (In Words)

For Rs. 122220/- And by Adjustment

Date Account Student

Exe Engineer
Executive Engineer
B.B.M.P. Bangalore

Sl No	Items grouped under Sub-heads and Sub-works of the estimate	Unit	Previous Measurement		Present Measurement			Total Up to date	
			Qty	Cost	Qty	Rate	Amount	Qty	Cost
1	2	3	4	5	6	7	8	9	10
1	Consultancy services for Preparation of DPR for the work of improvements to roads, drains and other developmental works in Attur ward no:03 under road development head in Chief Minister Nava Nagarothana Grants of Yelahanka Division (Package No 02)	cum			1.00	1222200 00	1222200 00	1.00	1222200.00
			TOTAL				1222200 00		1222200.00

Certificate:

Certified that the contractor has work done satisfactorily.

The contractor has removed the debries from work site.

There is no dept. materials issued to the contractor.

Ward No:03
Assistant Engineer
20/5/2020

20/05/2020
Assistant Executive Engineer
Yelahanka Sub Division